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1998 CnBG Projects Carryover-

Ol-May-98 

Project # Project Title/Status 

Program Year 090 

0643 Ruth Dykeman Holly Hall Children's Center Renovation 

Project is nearly complete. Architectural design is completed, 
conditional use permit and building permit obtained from City of 
Burien, rehab work is approximately 50% complete as of 3/2/98. 
Project is expected to be completed by 8/30/98. 

Program Year 091 

1017 

1121 

1424 

1426 

Community Centers of King County Auburn Community Clinic 
Improvements 

Subrecipient agreement was extended until 8/31197 but no progress 
to date. The agency has agreed to allow the project to be cancelled. 
The balance of funds will be reprogrammed in 1999. 

I • 

Enumclaw Warner Ave Storm Drainage 

Project cancelled in 1996. Balance of funds were reprogrammed in 
1998. 

Custom Industries Hallock Center 

Project completed in 1996. Balance of funds were reprogrammed in 
1998. 

Highline Madrona Elementary School Playground Improvements 

Project is essentially complete. Awaiting final paperwork for federal 
labor compliance and minority business contractor utilization reports. 

Program Year 092 

1 36 

LTD Budget LTD Balance Carryover 
- -

$250,607 $177,147 $177,147 

$250,607 $177,147 $177,147 

$18,500 $18,500 $18,500 

$31,289 $31,289 $0 

$30,044 $1,505 $0 

$75,000 $75,000 $75,000 

$154,833 $126,294 $93,500 
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Project # Project Title/Status LTD Budget LTD Balance Carryover 

2154 Mount Si Senior Center Expansion, Phase 2 S80,085 S4,043 S4,043 

Project is essentially complete. However, the project has not closed 
due to outstanding construction/labor compliance issue. 
Negotiations are continuing to resolve this final work correction 
through the agency's attorney and former contractor's surety. 

2520a King County Housing Repair Program S12,178 SII,840 SII,840 

No households were served in 1997. Program will continue in 1998. t 

2608 County and Small Cities Unallocated S8 S8 SO 

Funds were allocated in 1998. 

$92,271 $15,891 $15,883 

Program Year 093 

3246 Des Moines North Midway Park Improvements S26,444 S13,352 S13,352 

Project complete. Balance of funds will be reprogrammed to the Des 
Moines Senior Center Land Acquisition project C98255. 

3249 Des Moines ADA Improvements to City Facilities I . S35,586 S35,586 $35,586 

Proj~ct complete. The balance of funds will be reprogrammed to the 
Des Moines Senior Center Land Acquisition project C98255. 

3271 Kirkland Sidewalk Wheelchair Accessibility . S87,119 S25,094 $25,094 

Project remains open until Davis-Bacon Labor issues are re~olved. 

3402 DA WN Van Purchase S23,O()0 $23,000 $0 

Project cancelled. Funds were reprogrammed in 1998. 

3635 Renton Housing Rehab - Loan Funds $722 S722 $722 

No household were served in 1997. Program continues in 1998. 

3693 Tukwila Utility Connection Assistance S7,000 SI,628 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

2 



13 llio il¥ ~_.!!V ~ .. ;. 

Project # Project Title/Status LTD Budget LTD Balance Carryover 
-----_ .. _----.-... _ .. -----

3967 Bothell ADA Improvements to City Facilities $32,013 $2,016 $2,016 

Project complete. ADA accessible bathrooms and power-assisted 
doors were constructed into the new city hall building. Awaiting final 
billing. 

3991 South King County Multi-Service Center Affordable Housing for $157,037 $1,033 $1,033 
Families 

. Project complete. Balance of funds will be reprogrammed in 1999. 

$368,921 $102,432 $77,803 

Program Year 094 

4378 Federal Way Visitation Retreat Center $147,685 $18,730 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998 .. 

4379 Federal Way SCKMSC Food Bank $70,000 $1,380 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

4461 KbHA Housing Repair $800,000 $225 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

4580 Sno-Valley Senior Center Rehabilitation $150,000 $853 $853 

Project is complete except for the installation of a nori-skid porch 
surfacing~ The materials were ordered in December 1997 and will be 
installed once the weather warms, and no later than June of 1998. 

4629 Kirkland Housing Rehab Loan Funds $20,746 $882 $882 

One household. was served in 1997. Program will continue in 1998. 

4630 Mercer Island Housing Rehab Loan Funds $17,946 $10,958 $10,958 

One household was served in 1997. Program will continue in 1998. 
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Projec{# Project Title/Status LTD Budget LTD Balance Carryover 
.. .. . 

4631 Tukwila Housing Rehab Loan Funds SI,039 SI,039 $1,039 

No households served in 1997. Program continues in 1998. 

4665 Riverview School District Sidewalk Improvements S44,247 S6,407 $3,786 

Project complete. S2,621 of the balance of funds was allocated in 
1998. The rest ofthe funds will be recaptured and reprogrammed for 
1999. (See also C96665) 

4685 . King County Economic Development Minority Loan Program S560,848 $155,651 $155,651 

Loan funds are still available, although SI51,764 was recaptured 
from the State when loan funds were unspent at the end of the 
contract period. Those funds will be returned to the original CDBO 
project C97660. At this point, the entire portfolio (including C96685 
and C97685) is about S406,OOO, including funds loaned out to 7 
businesses. Cascadia Revolving Loan funds continues to seek 
WIMBE borrowers throughout the city. 

4862· Renton Liberty Park Restrooms S87,665 $1,092 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
, .. 

1998. 
) 

4866 Renton North Highlands Library ADA Remodel S38,589 S4,197 SO 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

4894 Burien Head Start Bldg A«q & Renovation S50,000 S16,734 SO 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

$1,988,765 $218,149 $173,169 

Program Year 095 
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Project # 

5059 

5183 

5204 

5213 

Project Title/Status 

King County i-ICD Tech Asst to Cities - Ravensdale 

$10,950 was under contract for engineering services for the 
Ravensdale water system improvement project. In 1997, $2,250 of 
engineering was completed, for a total of$29,800 to date. The 
remaining $8,700 work of engineering will be completed in 1998. 
Construction costs of the Ravensdale project will be paid separately 
under C95647. 

Kangley Water System Improvements 

The acquisition of Well property (the primary purpose of this grant) 
was complete in February 1997. The acquisition of the 
Neighborhood Selleck Water System by grantee Kangley Water 
Association was completed in March 1998 without CDBO funds. 
The new water system's comprehensive water plan (the secondary 
purpose ofthis grant) will be submitted to King County in June 
1998. $1.2 million in water system reconstruction work is expected 
to be completed 1999 using funds awarded in project C98183 and 
loan funds recently offered by the State of Washington's Drinking 
Water Revolving Fund. 

I 
KC CDBO Admin - CD Section 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

Community Health Centers of King County KentComm~nity Clinic 
Expansion 
The agency has agreed to cancel the project. The agency began the 
project without following CDBO regulations pertaining to Davis
Bacon and W/MBE. The agency paid for the project with other 
funds. The agency was then going to use the CDBO funds to move 
and relocate the original clinic building to an another site. This has 
fallen through because the agency no longer needs the original 
building. The City of Kent which also provided CDBO funds has 
agreed to the cancellation. The funds will be reprogrammed in 1999. 

13236~' 

LTD Budget LTD Balance 
r' 

Carryover 

$1l1,092 $8,701 $8,701 

$326,993 $87,615 $87,615 

$562,137 $7,190 $0 

$300,000 $300,000 $300,000 
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Project # Project Title/Status LTD Budget LTD Balance Carryover 

... 
-

5251 . Des Moines Duck Pond Group Home Rehabilitation S10,000 $1,150 $1,150 

Funds were combined with Project C97251 (HUD #613). Please see 
project for status of projects. 

5252 Des Moines Midway Park Improvements $15,000 $15,000 $15,000 

Project near completion. Awaiting final paperwork - Davis/Bacon-
State releases. 

5262 Kirkland Playgtound Accessibility Improvements $25,000 $4,910 $4,443 

Project was completed and reported in the 1996 GPR. S467 of the 
balance of funds was allocated in 1998. The rest of the funds will be 
reprogrammed in 1999. 

5289 Issaquah Pool Access Improvements S3,500 $1,980 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

5292 Issaquah Parks ADA Sidewalks $30,000 S8,126 $8,126 

Project is complete. Three City parks had new pathways installed. 
Balance offunds will be reprogrammed in 1999. 

I 

5295 
j 

Issaquah Access Improvements $26,377 S707 $0 

Project competed iri 1996. Balance of funds were reprogrammed in 
1998. 

5315 Enumclaw Garrett Park Play Structure S24,000 . $3,100 $3,100 

Play structure and protective mat surface have been completed. 
Ballfield renovation is scheduled for 1998 using balance of funds in 
this project plus funds from project project C96315. 

5320 Enumclaw McFarland Park Improvements $18,000 SIO,049 $10,049 

Asphalt parking and play areas have been completed. Surface 
improvements to other play areas have been completed as well. A 
sand volleyball court will be completed in 1998. 
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Project # Project Title/Status 

5343 White Center Chamber of Commerce Business District Improvements 

Project complete and audit complete. Balance of funds will be 
reprogrammed in 1999. 

5376 Federal Way Commmunity/Senior Center Elevator 

Project competed in 1996. Balance of funds were reprogrammed in 
. 1998. 

5383 Federal Way YouthlFamily Building Rehab 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

5384 Federal Way SCKMSC Rehab 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

5386 Federal Way Mark Twain Elementary School Ballfield Construction 

Project is completed. Ballfield has been rehabilitated. Balance of 
funds will be reprogrammed in 1999. 

5387 Federal Way Sidewalk and Wheelchair Accessibility Improvements 
J 

Pro~ect complete. Balance of funds will be reprogrammed in 1999. 

5422 KC Housing Development for Displaced Persons 

Project competed in 1995. Balance of funds were reprogrammed in 
1998 .. 

5460 KCHA Midway Community Rehab 

Project is essentially complete as of 3/2/98. Project came in under 
budget so King County Housing Authority had to undertake 
additional drainage work at site with force account labor. Additional 
work to be completed by 9/98. Balance of funds, ifany, will be 
reprogrammed in 1999. 

.5463 Black Diamond Community Center Gym Improvements, Phase 2 

Project complete. Balance of funds will be reprogrammed in 1999. 

LTD Budget LTD Balance 

$74,999 $9,672 

$17,039 $489 

$20,000 $121 

$31,500 $4,692 

$144,348 $10 

$100,307 $9,351 

$67,761 $275 

$101,644 . $25,792 

$20,000 $170 

~ ~.,/# ~~ ~ fl,..} 6 
-4- :~;; .~~ tJJ .~' 

Carryover 
.. _ .. -- ------- -----_ .. - ---- .. ,' -----'._' .. - _.--" 

$9,672 

$0 

$0 

$0 

$10 

$9,351 

$0 

$25,792 

$170 
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Project # 

5519 

5528 

5531 

5592 

5602 

5603 

5608 

5625 

5626 

Project Title/Status 

King County Housing Repair 

Project competed in 1995. Balance of funds were reprogrammed in 
1998. 

Kent Children's Therapy Center Roof 

Project competed in 1996. Balance of fund~ were reprogrammed in 
1998. 

Kent CDBa P&A 

. Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

Issaquah Unallocated 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

Redmond Unallocated - Housing Development Setaside 

Funds have been committed to a project which will go under contract 
in 1998. 

Re~ton Unallocated - CDBa P&A 

Project cQmpeted in 1996. Balance of funds were reprogrammed in 
1998. 

Northwest Housing Development 

The funds are from a revolving loan fund which was established in 
1990. The funds have been committed to a self-help housing project 
on Vashon which will go under contract in 1998. 

Burien Housing Rehab Loan Funds 

7 household were served in 1997. Project will continue in 1998. 

Bothell Housing Rehab Loan Funds 

Household served were reported in 1996. Program will continue in 
1998. 

1323 
LTD Budget LTD Balance Carryover 

.-

$169,200 $3,747 $0 

. $9,925 $4,383 $0 

$42,308 $9,502 $0 

$1,000 $1,000 $0 

$25,000 $25,000 $25,000 

$7,302 $7,302 $0 

.$271,000 $271,000 $271,000 

$155,165 $84,068 $84,068 

$17,000 $1,695 $1,695 
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Project # Project Title/Status LTD Budget LTD Balance Carryover 

5631 Tukwila Housing Rehab Loan Funds $37,229 $11,330 $11,330 

One household was served in 1997. Program will continue in 199'8. 

5632 SeaTac Housing Rehab Loan Funds $23,613 $979 $979 

Household served were reported in 1996. Program will continue in 
1998. 

5633 Federal Way Housing Rehab Loan Funds $10,183 $2.429 $2.429 

Households served were reported in 1996. Program will continue in 
1998. 

5638 Issaquah Housing Rehab Loan Funds $23,550 $115 $115 

No household were served in 1997. Program continues in 1998. 

5645 45th Street Clinic Facility Expansion $150,000 $17,978 $17,978 

Project is near completion. One remaining punch list item must be 
undertaken before final close out: preparation of electrical network 
plans. 

5646 La~e Forest Park City Hall ADA Improvements $38,217 $10,046 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

5647 Ravensdale Water System Improvements $61,500 $61,500 $61.500 

Co'mprehensive water system plan was completed and will be 
submitted for county review in March 1998. Funding for the plan 
was provided by project C95059. Construction is expected by 
summer 1998. 

5693 Tukwila Utility Connection Assistance $20,00Q $3,990 $3.990 

The project is complete. Balance of funds will be reprogrammed in 
1999. 

9 
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Project # Project Title/Status LTD Budget LTD Balance Carryover 

.. _. ------_ ..... _-_._--.. __ .. __ . 

5728 Federal Way South King County Multi-Service Center Transitional $29,500 $27,900 $27,900 
Housing Rehabilitation 

Project completed. Final roofing completed. Balance of funds will 
be reprogrammed in 1999. 

5739 Redmond Housi"ng Rehab Loan Funds $30,202 $6,652 $6,652 

Households served were reported in 1996. Program will continue in 
1998. 

5840 Renton Lake Washington Boathouse and Guardrails Accessibility $152,353 $150,732 $150,732 
Improvements 
Design work near completion. Buidling department being consulted 
for permitting. Project targeted for bid in summer 1998. 

5894 Highline Head Start Building Acquisition $108,991 $50,818 $0 

Project competed in.1996. Balance of funds were reprogrammed in 
1998. 

5950 Bothell CDSG P&A $9,062 $4,998 $0 

Projc:ct competed in 1995. Balance of funds were reprogrammed in 
199~. 

5965 Bothell Lazy Wheels Mobile Home Park Sidewalk Improvements $53,531 $18,323 $18,024 

Project complete. $299 of the balance of funds was allocated in 
1998. The rest of the funds will be reprogrammed in 1999. 

5989 Enumclaw DAWN Security System Purchase $5,000 $5,000 $0 

Project cancelled. Balance of funds were reprogrammed in 1998. 

$3,480,528 SI,279,586 SI,166,571 

Program Year 096 

6011 AIDS Housing of Washington Apartment Leases $266,360 $120,084 $120,084 

Two condominium units have been purchased in the last year. The 
agency hopes to acquire an additional eight condominium units. 

10 



Project # Project Title/Status 

6012 

6014 

6025 

6030 

6059 

6101 

6138 

6161 

6204 

KCHCD Overhead 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

Eastside Domestic Viol~nce Prevention Shelter Development 

Agency under contract. Construction due to be completed in 1998. 

Shelter America Group Eastgate Senior Housing 

Agency under contract. Project delayed due to land use approval 
issues. Project expected to be under construction during 1998. 

Easter Seal Society Access Modification for Persons with Disabilities 

Project complete. 55 households were assisted with access 
modifications in 1996. Balan.;:e of funds were reprogrammed in 
1998. 

KC Tech Asst to Small Cities 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

FrA Hpusing Stability Project 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

Redmond CDBG Planning & Admin 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

Des Moines Senior Ctr Operations Support 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

KC CDBG Admin - CD Section 

Project competed in 1996. $33,621 of the balance of funds was 
allocated in 1998. The rest of the funds will be reprogrammed in 
1999. 

13236 
LTD Budget LTD Balance Carryover 

$40,001 

$115,000 

$111,344 

$143,930 

$239,422 

$245,000 

$23,620 

$28,107 

$665,141 

-------_._-- -_. -- - .- ---_ ... -._-_.--------

$6,283 $0 

$115,000 $115,000 

$111,344 $111,344 

$21,691 $0 

$29,102 $0 

$2,000 $0 

$1,075 $0 

$7,027 $0 

$34,251 $630 

1J 
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Project # Project Title/Status LTD Budget LTD Balance Carryover 
-------_ .. _ .. ----:--=====-.:..:::!:-:-...::.=-:::-- -. 

6241 KC CDBG Admin- Capital ·SI70,264 S54,69I SO 

Project competed in 1996. Balance of fu~ds were reprogrammed in 
1998. 

6242 KC CDBa Housing Policy & Program Admin S104,287 S22,236 SO 

Project competed .in 1996. Balance of funds were reprogrammed in 
1998. 

6246 Des Moines Field House Renovation, Phase 3 $61,318 S20,238 $20,238 

Project completed and awaiting final billing. Modifications to 
building basement, restrooms and lower entrances for ADA 
compliance. 

6249 Des Moines Sidewalk Improvements $72,691 $61,221 S61,221 

Project is complete and awaiting final billing. 

6254 Des Moines SCKMSC Transitional Hsg Rehab $10,000 S670 SO 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

6276 Ki*land ADA Accessibility Improvements to David E. Brink Park S15,500 SI,890 SI,890 

Project is complete. Pathway was installed and balance of funds will 
be reprogrammed in 1999. 

6297 Issaquah Senior Van Driver $9,714 $1,356· $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

6301. Issaquah ADA Compliance Project $26,936 S24,245 S24,245 

Project is complete. ADA signs were purchased and installed in 
public facilities. Balance of funds will be reprogrammed in 1999. 

12 
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Project # Project Title/Status LTD Budget LTD Balance Carryover 

6310 Enumclaw Historic Masonic Building Renovation S20,000 S10,476 $10,476 

Building stabiliation work and architectural desing work for the 
planned revonation completed. This project is being implemented 
with projects C963 10 (HUD #391) and C98310 (HUD #790). 
Hazardous paint removal and electrical work will be completed in 
summer 1998. 

6313 Enumclaw Community Center Lighting Replacement and Other S28,750 S26,120 $24,913 
Improvements 
Project is complete. SI,207 of the balance of funds was allocated in 
1998. The rest of the funds will be reprogrammed in 1999. 

6315 Enumclaw Garrett Park Play Structure and Improvements S15,000 S15,000 S15,000 

Play structure and protective mat surface have been completed using 
funds awarded to project C95315. Ballfield rennovation is scheduled 
for 1998 using balance of funds in project C95315 plus funds 
awarded to this 1996 project. 

6316 Enumclaw Youth Club House Rehabilitation S6,000 S4,046 $4,046 

Bu~lding was re-sided in 1996. The final phase - electrical reworking 
will be completed in the summer 1998. 

6342 Enumclaw Auburn Youth Resources Counse"ling S9,000 S82 SO 

Project competed in 1996~ " Balance of funds were reprogrammed in 
1998. 

6323 Enumclaw Youth Center Air Conditioning $10,000 S900 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

6375 Federal Way CDBG Planning and Administration S48,000 SI,781 $1,781 

Project completed in 1996. Balance of funds will be reprogrammed 
in 1999. 

/3 



Project # Project Title/Status 

6380 

6385 

6388 

6422 

6507 

6519 

6521 

6531 

Federal Way Child Care Subsidy 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. ' 

,Federal Way Community Caregiving Network/Shelter for Homeless 
Women and Children 
Project is complete. Two condominium units have been purchased. 
$2,755 of the balance of funds was allocated in 1998. The rest of the 
funds will be reprogrammed in 1999. 

Federal Way Human Services Comp Plan 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

KC Low Income Housing Development 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

Renton CDBa P&A 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

King County Housing Repair 

Project competed in 1996. $23,002 of the balance offunds was 
allocated in 1998. The rest of the funds will be reprogrammed in 
1999. 

Pacific Algona Human Services Support 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

Kent CDBa Planning and Administration 

Project competed in 1996. $11,898 of the balance of funds was, 
allocated in 1998. The rest of the funds will be reprogrammed in 
1999. 

13 
LTD Budget LTD Balance Carryover 

$75,524 $36,187 

$150,000 $5,350 

$11,100 $3,807 

$81,664 $10,806 

$49,185 $739 

$19~,391 $23,0~5 

$43,864 $3,953 

$52,448 $11,922 

,---". ----- ---------- . ----_._----- -_ .. - ------- .---

$0 

$2,595 

$0 

$0 

$0 

$53 

$0 

$24 
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Project # Project Title/Status LTD Budget LTD Balance Carryover 

. . -----. --.. , .. - ...... _--- -_. _. ----_ .. -.- - ...... ---- _ ... '. -- -. - -

6592 Issaquah Unallocated $4,814 $4,814 $0 

Funds were reprogrammed in 1998. 

6594 Kirkland Unallocated - Human Services Planning $29,161 $400 $0 

Project completed in 1996. Balance of funds were reprogrammed in 
1998. 

6603 Renton Unallocated $7,500 $7,500 $0 

Funds were reprogrammed in 1998. 

6621 King County Nonprofit Rental Rehab Program S285,000 $102,952 $102,952 

3 nonprofit agencies were provided with rehab funds. Vashon Island 
community center, 1533 Vashon HWY SW - 36 beds for nursing 
home. Low income housing institute May Valley mobile home 
park - 55 pads rented by low income owners (see project C97761, 
HUD #717). Duck pond group - 42 beds of permanent housing for 
developmentally disabled adults (see project C97251, HUD #613). 
142 Households served in 1997. Program will continue in 1998. 

6626 Bothell Housing Rehab Loan _Funds $17,000 $859 $859 
I 

2 Households were served in 1997. Program will continue in 1998. 

6628 Enumclaw Housing Rehab Loan Funds $5,796 $5,796 $5,796 

No households were served in 1997. Program will continue in 1998. 

6629 Kirkland Housing Rehab Loan Funds $55,250 S27,158 $27,158 

4 households were served in 1997. $597 of the balance of funds was 
used to correct an overexpenditure of 1995 loan funds. Program will 
continue in 1998. 

6630 Mercer Island Rehab Loan Funds $12,750 SI,265 $1,265 

No households were served in 1997. Program will continue in 1998. 

6631 Tukwila Housing Rehab Loan Funds S129,055 S18,104 $18,104 

8 households were served in 1997. Program will continue in 1998. 
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Project # Project Title/Status LTD Budget LTD Balance Carryover 
-------_ ... - - ____________ . __ ... __ . '-_0- _____ •. 

"." .. .. _------- --'----- .- .. --"--- _ .. _- -._-- . ,. . ... 

6632 SeaTac Housing Rehab Loan Funds $92,327 $23,943 $23,943 

12 were served in 1997. Program will continue in 1998 . 

6633 . Federal Way Housing Rehab Loan Funds $144,500 $16,994 $16,994 

4 households were served in 1997. Program will continue in 1998. 

6635 Renton Housing Rehab Loan Funds $17,000 $2,358 $2,358 

One households was served in 1997. Program will continue in 1998. 

6638 Issaquah Housing Rehab Loan Funds $12,750 $3,131 $3,131 

One household was served in 1997 ~ Program will continue in ~ 998. 

6639 KC Affordable Housing Resource & Program Dev. $152,123 $40,149 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

6665 Duvall Riverview School District Sidewalk Improvements, Phase 2 $46,073 $46,073 $46,073 

Project was completed in conjunction with C94665. No funds from 
this phase was required. The funds will be recaptured and 

6675 

reprogrammed in 1999. . , 

King County Water District No. 123 - Watennain Replacement, $182,000 $9,100 $9,100 
Upgrade and System Metering 

The project is 95% complete. Road patching and final work will 
occur in Spring 1998. 

6684 Economic Development $163,012 $44,595 $20,253 

Project complete. $24,342 of the balance of funds was allocated in 
1997. Rest of the funds will be reprogrammed in 1999. 

6685 Women and Minority Business Enterprise Loan Program $220,000 $203,264 $201,443 

Original budget was an estimate of loan payments (program income) 
ofS150,000 as well as $70,000 in County and Small Cities funds for 
loans in unincorporated King County and the small cities. Carryover 
funds have been reduced to reflect actual program income collected. 
Program will continue in 1998. 
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Project # Project Title/Status LTD Budget LTD Balance Carryover 
. -

6693 Tukwila Utility Connection Assistance $12,476 $12,476 $12,476 

No households served in 1997. Balance of funds will be 
reprogrammed in 1999. 

6705 SeaTac CDBG,P&A $26,497 $7,640 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

6717 Mercer Island Senior Services $8,600 $684 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

6739 Redmond Housing Rehab Loan Funds $38,129 $18,110 $IS,110 

4 households were served in 1997. Program will continue in .199S. 

6751 Renton Housing Repair Assistance Program $187,500 $568 $568 

12 households were served in 1997. P~ogram will continue in 1998. 

6802 EI Centro de la Raza Chicano/Latino Outreach $19,900 $5,424 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

6S03 Neighborhood House Housing Support $93,056 $2,330 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

6S04 Snoqualmie Valley School District Classrooms $123,111 $123,111 $123,111 

School district canceled project due to flood· plain/environmental 
concerns and costs. HCD has developed a plan for the disposition of 
the two modulars which were acquired with prior year CDBO funds. 

6S05 Auburn Food Bank Expansion and Accessibility Improvements $76,340 $76,340 $76,340 

Construction got underway in January of 1998· after redesign and 
rebidding in 1997. Project will be completed by end of April 1995. 
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Project # Project Title/Status LTD Budget LTD Balance Carryover -_._----_._--_ .. _-_ .. __ ......... . -- ---------- -._ .. - ---.----

6856 Renton APPLE Parenting $5,000 $802 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

6868 Renton CADC Facility Rehab $10,000 $103 $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

6875 Renton ADA Improvements $42,000 $18,368 $18,368 ~ 

Project complete and awaiting final billing. Work included 
installation of power assisted doors, wheelchair ramps, and parking 
spaces. 

6881 Burien Highline Community Center Roof Repair $35,510 $35,510 $35,510 

The project was not contracted until 1997. Project also delayed to 
due to staff changes. Project is projected to be completed by the end 
of 1998. 

6882 Burien Community Center Grounds Renovation $150,000 $150,000 $150,000 

The project was not contracted until 1997. Project also delayed to 
due:to staff changes. Project is projected to be completed by the end 
of 1998. 

6890 Burien CDBG Planning & Admin $29,514 SIO,598. $0 

Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

6892 Burien Hazel Valley After School Program Support $23,820 $2,223 SO 
Project competed in 1996. Balance of funds were reprogrammed in 
1998. 

6916 Kirkland ARCH Housing Development Setaside $2,483 $2,483 $2,483 

Funds used in project C96935 (HUD #747), project C96011 (HUD 
#355), project C97934 (HUD #745), and project C9793 1 (HUD 
#743). Balance of funds have been allocated to project C97934 
which will go under contract in 1998. 
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Project # Project Title/Status 

7077 CDBG Flood Assistance Funds 

13 projects have been selected to mitigate flood damage and assist in 
abatement from the fall 1995 and winter 1996 floods in King County 
including housing repair. 

Program Year 097 

7008 Mental Health Housing Foundation Buchheit Gardens Apartments 
Acquisition 

Project complete. Funds were used to relocate 6 households. 
Infonnation on ethnicity and income are for the 6,households who 
moved into the facility. Balance of funds will be reprogrammed in 
1999. 

7011 AIDS Housing of Washington Apartment Leases 

Agency under contract and negotiating lease agreements with the 
King County Housing Authority. 

7019 King County Affordable Monthly Payment Loan Program 

51 households were served in 1997. Program will continue in 1998. 

7030 Easter Seal Society Access Modification Program for People with 
Disabilities 

Project complete. 49 households were served in 1997. Balance of 
funds will be reprogrammed in 1999. 

7059 King County Assistance to Small Communities 

Provided technical assistance to develop projects meeting 
Snoqualmie Valley strategies and 30 active projects to rural REA 
cities, special districts and nonprofit agencies. Balance of funds will 
be reprogrammed in 1999. 

7110 United Cerebral Palsy Community Living Homes 

Site search underway. 

1:~·Q93·· 6·' ~u~ 

LTD Budget LTD Balance Carryover 

$3,001,852 $2,669,794 $2,669,794 

$8,609,460 $4,483,645 $4,099,730 

$39,140 $13,140 $13,140 

$10,000 $10,000 $10,000 

$125,000 $119,749 $119,749 

$115,408 $6,111 $6,111 

$243,105 $67,186 $67,186 

$30,000 $30,000 $30,000 
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Project # Project Title/Status LTD Budget LTD Balance Carryover 

. - -.. _--- .... _---- ------- -.... . ...... --_. __ ... 

7113 Kent Mental Health Housing Foundation Tall Firs Rehabilitation $10,172 . $10,172 $10,172 

Design completed - Project to bid in Spring 1998. 

7161 Des Moines Senior Center Operations Support $31,990 $7,998 $7,998 

Project complete. 1,065 Seniors were served in 1997. Balance of 
funds will be reprogrammed to the Des Moines Senior Center Land 
Acquisition project C98255. 

7180 City of Algona Water Transmission Main $315,000 $296,421 $296,421 

Project is in progress.. Difficulties related to undertaking 
construction in 1997 forestalled project into ·1998. Project to go out 
for bids in early March. 

7204 King County CDBO Administration $812,772 $165,620 $165,593 

Complete. 12 months of administrative support provided for 
Community Development activities. Balance of funds will be 
reprogrammed in 1999. 

7241 CDBO Administration - Capital $156,403 $67,352 $67,352 

Pro~ect complete. 12 months of project management and 
cootdination of Capital activities provided. Balance of funds will be 
reprogrammed in 1999. 

7246 Des Moines Field House Renovation, Phase 4 $84,772 $84,772 $84,772 

Work is continuing on this phase. 

7249 Des Moines Sidewalk Improvements $67,000 $67,000 $67,000 

Project to re-bid in summer 1.998. 

7251 SeaTac Duck Pond Oroup Home Rehab and Site Improvements $30,893 $30,893. $30,893' 

Asbestos Abatement work completed; architectural and engineering 
design work completed; agency negotiating easement with adjacent 
property owner for project; pemlits to be obtained from City of 
SeaTac, bid awared and project complete by 9/98. 
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Project # Project Title/Status LTD Budget LTD Balance Carryover 

7264 Kirkland Parks Department Senior Center Accessibility Improvements $58,451 $53,491 $53,491 

The project is being done in conjunction with renovations and 
upgrades to the Kirkland Senior Center which have been delayed due 
to late receipt ofbuil~ing permits. Construction to begin in 1998. 

7265 Kirkland Handicapped Accessibility Improvements, Phase 4 $50,000 $47,627 $47,627 

In progress. 30 sidewalk ramps have been installed to date. 
~ 

Awaiting final billing. 

7266 Kirkland Eastside Multi-Ethnic Center Training & Employment $8,992 $3,337 $3,337 

Project complete. 57 persons were assisted with training. Balance of 
funds wiII be reprogrammed in 1999. 

7272 Kirkland EISCC Shelter Support $9,032 $270 . $270 

Complete. 29 Kirkland residents were served with emergency 
shelter bednights. Balance of funds will be reprogrammed in 1999. 

7290 Community Enterprises of Issaquah Building Project $258,625 $258,625 $258,625 

Project is in progress. Additional land acquisition occured in 1997 
which delayed the funded project into 1998. 

I 

7310 ~numclaw Historic Masonic Building Renovation, Phase 2 $16,537 $16,537 $16,537 

Project being implemented along with C9631 0 (HUD #391) and 
C98310 (HUD #790). See accomplishments under C9631 O. 

7312 Enumclaw CDBO Planning and Administr~tion $6,000 $3,165 $3,165 

Complete. 12 months ofCDBO planning and administration 
provided. Balance of funds will be reprogrammed in 1999. 

7326 Enumclaw Skateboard Park Improvements $20,000 $20,000 $20,000 

Controversy surrounding the proposed location of the skateboard 
park prevented construction in 1997. The issue has been resolved 
and the construction will occur in 1998. 

7327 Enumclaw Eastside Park Improvements $20,000 . $20,000 $20,000 

Construction will be underway in 1998. 
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Project # Project Tille/Status LTD lludget LTD Balance Carryover 

7328 Enumclaw School District Auditorium Accessibility Improvements $35,000 $35,000 $35,000 

Construction expect~d to begin in 1998. 

7330 Enumclaw Senior Center Program Support $10,760 $2,275 $2,275 

Project is complete. Balance of funds will be reprogrammed in 1999. 

7344 Highline School District - White Center Heights Elementary School $202,655 $202,655 $202,655 
Family Center 

Construction completed as of 3/2/98. Contractor has not yet 
complied with Davis-Bacon requirements as of this date. 

7359 Redmond Special Planning Project SIO,OOO $4,690 $4,690 

Project is complete. Planning funds were used to assess human 
service needs in a joint subregional King County Planning effort. 
Other planning funds were used to generate !lwareness in the 
community about the King County Housing Repair Program. 
Balance of funds will be reprogrammed in 1999. 

7378 Federal Way Visitation Retreat and Cultural Center ADA $44,838 $44,838 $44,838 
Im~rovements 

Design continuing. 0 Project expected to bid summer 1998: 

7380 Federal Way Childcare Subsidy /Scholarships $81,118 $36,144 $36,144 

Project complete. 37 persons provided with childcare subsidies. 
Balance of funds will be reprogrammed in 1999. 

7384 South King County Multi-Service Center Building Rehab $10,000 SIO,OOO $10,000 

Project bid delayed due to staffing gap. Bidding expected summer 
1998. 

7390 Federal Way KCHA Westway Neighborhood Revitalization Project $50,000 S38,021 $38,021 

Individual homes'are being rehabilitated. 4 homes out of the 11 total 
project have been completed. 
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Project # Project Title/Status LTD Budget LTD Balance Carryover 

7391 Federal Way Westway Homeownership Program $25,000 $25,000 . $25,000 

Contract currently under negotiation. Homesight, a nonprofit, will 
educate, counsel & offer down payment assistance loans to 
prospective first-time home buyers in the Westway neighborhhod of 
Federal Way. 

7420 Maple Valley Community Center Facility Improvement $18,792 $18,792 $18,792 

Stafftumover at the agency prevented implementation in 1997. 
t 

Construction will begin in 1998. 

7422 King County Low-Income Housing Development $81,282 $15,654 $15,654 

Provided technical assistance to three capital projects with were 
funded for a total of$725,OOO. One entity sought and acquired 
property for rehab while another completed a complicated lease 
arrangement. The master site plan for a ISO unit project is nearly 
complete. Project serve the needs of trouble youth, persons with 
disabilities, victims of domestic violence, homeless families and 
chronic substance abusers .. Balance of funds will be reprogrammed 
in 1999. 

I 

7460 KCHA Nike Residential Community Rehabiliation $110,000 $60,465 $60,465 

Funds have been combined with project C95460. See program 
accomplishments under C95460. 

7461 King County Housing Authority Housing Repair Program $700,000 $199,281 $199,281 

68 households were served in 1997. Program continues in 1998. 

7470 Black Diamond Community Center Facility Upgrade $20,000 $20,000 $20,000 

Improvements to the building will be underway by Spring 1998. 

7507 Renton CDBG Planning & Administration $58,668 $2,541 $2,541 

Project complete. 12 months ofCDBG planning and administration 
provided. Balance of funds will be reprogrammed in 1999. 
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Project # Project Title/Status LTD Budget LTD Balance Carryover 
- .. ---... 

7519 King County Housing Repair Program $225,355 $52,034 $52,034 

Project complete. 12 mortths of program delivery provided. Balance 
of funds will be reprogrammed in 1999. 

7521 PacifiC/Algona Human Services Program $43,864 $5,609 $5,609 

Project completed for program year. 

7526 Kent Housing Repair Program $230,096 $16,022 $16,022 
~ 

83 households were served in 1997. Program will continue in 1998. 

7531 Kent CDBG Planning and Administration $65,428 $5,659 $5,659 

Project complete. 12 months ofCDBG planning and administration 
provided. Balance of funds will be reprogrammed in 1999. 

7535 Kent Kiwanis Tot Lot, Phase 2 $96,294 $24,840 $24,840 

Project near cOf11pletion. Awaiting final Davis Bacon, State releases. 

7546 Shoreline Counseling Services for Chinese Families $5,000 $13 $13 

Project is complete. 38 persons were assisted with counseling 
seryices. Balance of funds will be reprogrammed in 1999. 

7550 Tukwila South King County Housing Forum $21,000 $4,897 $4,897 

Project complete. 12 months of housing planning provided. Balance 
of funds will be reprogrammed in 1999. 

7583 Bothell Unallocated Funds $10,252 $10,252 $10,252 

Funds will be reprogrammed in 1999. 

7592 Issaquah Unallocated Funds $5,001 $5,001. $5,001 

Funds will be reprogrammed in 1999. 

7603 Renton Unallocated Funds $63,661 $63,661 $62,200 

$1,461 ofthe balance of funds was allocated in 1998. The rest of the 
funds will be reprogrammed in 1999. 
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Project # Project Title/Status LTD Budget LTD Balance Carryover 
-------,---.- ------ . - ---.. -.--- -. --" -- -- -

7621 King County Nonprofit Facilities Urgent Repair Program $100,000 $100,000 $100,000 

No funds spent in 1997. Program will continue in 1998. 

7626 Bothell Housing Rehab Loan Funds $12,750 $7,311 $7,311 

One household was served in 1997. Program will continue in 1998. 

7627 Des Moines Housing Rehab J..oan Funds $17,000 $2,854 $2,854 

6 households were served in 1997. Program will continue in 1998. 

7628 Enumclaw Housing Rehab Loan Funds $9,767 $9,043 $9,043 

No households were served in 1997. Program will continue in 1998:-

7629 Kirkland Housing Rehab Loan Funds $38,250 $38,250 $38,250 

No household were served in 1997. Program will continue in 1998. 

7630 Mercer Island Housing Rehab Loan Funds $21,250 $15,510 $15,510 

One household was served in 1997. Program will continue in 1998. 

7632 SeaTac Housing Rehab Loan Funds $76,500 $32,045 $32,045 

14 households were served in 1997. Program will continue in 1998. 
1 

7633 Federal Way Housing Rehab Loan Funds $144,500 $48,159 $48,159 

15 households were served in 1997. Program will continue in 1998. 

7635 Renton Housing Rehab Loan Funds $25,500 $2,24~ $2,245 

7 households were served. Program will continue in 1998. 

7636 Burien Housing Rehab Loan Funds $90,950 $90,950 $90,950 

No households were served in 1997. Program will continue in 1998. 
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- - ----

7639 King County Affordable Housing Programs and Projects $144,572 $36,797 $36,797 

The public-private implementation commitee gathered information 
from cities and the county on their participation in SHARE 
commitment. The committee is developing a monitoring system to 
track each jurisdiction's share and has developed an outreach effort to 
solicit input from stakeholders on a potentiill housing levy banot 
measure. The. county adopted a new initiative to develop affordable 
housing on surplus land. Balance of funds will be reprogrammed in 
1999. 

7640 Shoreline Housing Rehab Loan Funds $227,462 $139,605 $139,605 

16 households were served in 1997. Program will continue in 1998. 

7664 City of North Bend Community Park $143;411 $143,411 $143,411 

Project delayed in 1997 due to lack of City Public Works staff. 
Work can only be done d).lring summer building season. City intends 
to complete project by 12/98. 

7670 Skykomish School District Community Center Rehabiliation . $146,074 $144,666 $144,666 

Project is in final design stages. Construction will begin in summer 
1998. 

7684 King County Economic Development Program $184,586 $70,294 $70,294 

Project provided technical assistance to 200 for-profit businesses. 
Services included referrals to non-traditional lenders, business 
planners, site locations services, labor force training/recruitment, 
other counseling services and direct loans to minority and women 
owned businesses. Staff continues to work on developing secilon 
108 and other loans which will general future loans. 

7685 King County Women and Minority Business Enterprise Loan Program $150,000 $150,000 $60,439 

Original budget was an estimate of loan payments (program income) 
of $150,000. Carryover funds have been reduced to reflect actual 
program income collected. Program will continue in 1998. 
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7690 Tukwila Crestview Park ADA Improvements S24,OOO SI,406 $1,406 

Project complete. Balance of funds will be reprogrammed in 1999. 

7693 Tukwila Utility Conpection Assistanc;:e S57,447 $44,489 $44,489 

5 households were served in 1997. Balance of funds will be 
reprogrammed in 1999. 

7694 Tukwila Volunteer Planning Project SIO,I75 SI,476 $1,476 

Project complete. Balance of funds will be reprogrammed in 1999. 

7700 SeaTac Valley Ridge Community Center ADA Improvements S30,940 $30,940 $30,940 

Project near completion. Final fixtures delivery and installation 
pending. 

7701 SeaTac South King County Multi-Service Center Emergency Shelter $10,100 SIOO $100 
Program Support 
Project complete. 42 households provided with emergency shelter. 
Balance of funds will be reprogrammed in 1999. 

7739 Redmond Housing Rehab Loan Funds SI7,OOO $17,000 $17,000 

dne household served in 1997. Program will continue in 1998. 

7751 Renton Housing Repair Assistance Program S165,842 S16,609 $16,609 

176 households were served in 1997. Program will continue in 1998. 

7760 Community Development Properties King County IV Northshore S310,000 S310,OOO $310,000 
Land Acquisition 
Negotiations are underway. Contract will be completed in 1998. 

7761 Low Income Housing Institute May Valley Mobile Home Park S152,793 S152,793 ' $152,793 
Improvements 
Project is 50% complete. Water main lines have been installed; 
sidelines to be installed next. 

7762 Parkview Group Homes Acquisition $30,000 $30,000 $30,000 

Project is in progress. Two sites are being acquired in March 1998. 
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7765 KCHA Veterans Transitional Housing Development S14,095 S14,095 S14,095 

Agency under contract. Construction expected to be completed in 
1998. 

, 
7800 Enumclaw King County Sexual Assault Resource Center Telephone $5,000 S5,OOO $5,000 

System Upgrade 
Acquisition of voice mail "and an upgraded phone system will occur 
in 1998. 

7806 Carnation Public Corridor Revitalization Project $172,705 SI72,705 $172,705 

Project is in progress. Project was modified to include a town 
commons component and further design. City of Carnation was in 
negotiations to acquire certain parcels of property to undertake larger 
scope. Construction to commence in 1998. 

7842 Renton Historical Museum ADA Restroom Improvements $25,000 S25,OOO $25,000 

Project still at design phase. 

7881 Burien Highline Community Center Roof Repair, Phase 2 $6,490 $6,490 $6,490 

De~ign work continuing. 
J 

7883 Burien Dottie Harper Park - Forestry Safety Project $30,000 $30,000 $30,000 

Design work continuing. 

7884 Burien Downtown Sidewalk Wheelchair Access Ramps $49,286 $49.286 $49,286 

Design work continuing. 

7890 Burien CDBG Planning Administration $30,679 $7,074 $7,074 

Project Complete. 12 months ofCDBG planning and administration 
were provided. Balance of funds will be reprogrammed in 1999. 

7892 Burien Hazel Valley AfterSchool Program Support $22,700 "$5,643 $5,643 

Project complete. 85 children were provided after school services. 
Balance offunds will be reprogrammed in 1999. 
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P .. oject # P .. oject Title/Status 

7897 

7915 

7916 

7917 

7959 

Highline School District - Mt. View School Community Garden 

Design completed. Construction to be bid 3/98 and expected to be 
completed 9/98. Awaiting HUD approval to utilized volunteers for a 
portion of the construction work as of 312198. 

Bothell ARCH Housing Development Setaside 

Funds used in project C97931 (HUD #743) and C96014 (HUD 
#357). Balance offunds will be allocated in 1998. 

Kirkland ARCH Housing Development Setaside 

Funds used in project C97934 (HUD #745), project C97932 (HUD 
#569) and project C960 14 (HUD #357). Balance offunds will be 
allocated in 1998. 

Mercer Island ARCH Housing Development Setaside 

Funds used in project C97932 (HUD #569) and C9793 I (HUD 
#743). Balance of funds will be allocated in 1998. 

Bothell Senior Transportation Support 

Project complete and awaiting final billing. 430 seniors were 
p~vided with transportation services. 

Grand Total: 

1, S"'Q£!! ... ... 'i. ~Y" 

'~uO 

LTD Budget LTD Balance Ca .... yove .. 

$74,344 $74,344 $74,344 

$18,375 $18,375 $18,375 

$49,807 $49,807 $49,807 

$49,610 $49,610 $49,610 

$12,625 $3,1~6 $3,156 

S7t644t941 S4t449.J47 $4,358,298 

S22t590.J26 S10,852t491 $10,162,101 
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1998 Other Funds Carryover 

OI-May-98 

Project # Project Title/Status LTD Budget LTD Balance Carryover 

356 HOME 

Program Year 092 

2001 LINKlMCHP Mobile Home park Acquisition $500,000 $127,508 $127,508 

Project continu.es; funds necessary to complete project. 

2207 '92 Home Owner Rehab Projects $299,518 $567 $567 

Project continues; funds necessary to complete project. 

2208 '92 Investor Rehab Projects $282,824 $11,950 $11,950 

Project continues; funds necessary to complete project. 

Program Year 093 

3207 '93 Home Owner Rehab Projects $505,124 $7,372 $7,372 

Project continues; funds necessary to complete project. 

Program Year, 094 
I 

4012 MHtp Mobile Home Park Preservation $15,407 $3,688 $3,688 

Project continues; funds necessary to complete project. 

4208 '94 Investor Rehab Projects $445;033 $2,000 $2,000 

Project continues; funds necessary to complete project; 

Program Year 095 

5000 Housing Development $73,863 $73,863 $73,863 

Funds allocated to 1998 project 

5016 MCHP Mobile Home Park Feasibility Study $110,000 $32,342 $32,342 

Project continues; funds necessary to complete project. 

5018 Vashon Household $150,000 $2,404 $2,404 

Project continues; funds necessary to complete project. 
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5019 Vashon Household Capacity Building ~2,OOO $2,000 $2,000 

Project continues; funds necessary to complete project. 

5107 '95 Home Owner Rehab Projects P4,452 $874 $874 

Project continues; funds necessary to complete project. 

5207 Owner Occupied Loan~ $592,056 ~64~076 $64,076 

Project continues; fu~ds necessary to complete project. 

5208 '95 Investor Rehab Projec~s $268,917 $52,017 $52,017 

Project continues; funds necessary to complete project. 

Program Year 096 

6023 Archdiocesan Housing Authority Acquisition $142,881 $142,881 $142,881 

Project continues; funds necess!U}' to complete project. 

6025 KCHA Housing Acquisition $327,785 $327,785 $327,785 

Project continues; funds necessary to complete project. 

6026 KITH CHDO Capacity Building $29,500 $29,5QO $29,500 

Project continues; funds necessary to complete project. 
I 

6027 UHI CHDO Capacity Building $~O,OOO $20,000 $20,000 

Project continues; funds necessary to complete project. 

6028 MSCNEKC Transitional Housing $89,?51 $89,951 $89,95 I 

Project continues; funds necessary to complete project. 

6029 NW Housing Development Self~Help $300,000 $300,000 $300,000 
~: • . ,J ,I. :I 

Project continues; funds necessary to complete project. 

6030 Shelter America $113,656 $113,656 $113,656 _ 

Project continues; funds necessary to complete project. 

6031 SAHG Acquisition $225,500 $225,500 $225,500 

Project continues; funds necessary to complete project. 

6032 SKCMSC Auburn Apartment Acquisition $272;120 $27,330 $27,330 

Project continues; funds necessary to complete project. 
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Project # Project Title/Status 

6033 SKCMSC Federal Way Houses 

Project continues; funds necessary to complete project. 

6034 SKCMSC CHDO Operating Support 

Project continues; funds necessary to complete project. 

6107 Home Owner Rehab Admin 

Project continues; funds necessary to complete project. 

6108 Investor Rehab Admin 

Project continues; funds necessary to complete project. 

6204 HOME Administration 

Project continues; funds necessary to complete project. 

6207 '96 Home Owner Rehab 

Project continues; funds necessary to complete project. 

6208 '96 Investor Rehab 

Project continues; funds necessary to complete project. 

Program Year, 097 
I 

40 II LATCH Housing Acquisition 

7000 

7036 

7037 

7038 

7107 

Project continues; funds necessary to complete project. 

HOME Housing Development Funds 

Funds being allocated in 1998 RFP for Hosuing Finance Program. 

CHA Brooks Village Housing Development 

Project continues; funds necessary to complete project. 

MHCP A von Villa Mobile Home Park Acquisition 

Project continues; funds necessary to complete project. 

Vision Special Needs CHDO Capacity Building 

Project continues; funds necessary to complete project. 

Home Owner Rehab Admin & Loans 

Project continues; funds necessary to complete project. 

2" (';~it~' 
.';,: ~£) 'J. 

LTD Budget LTD Balance Carryover 
._-- -.- - -.~ ----------

$176,107 $2,720 $2,720 

$4,500 $254 $254 

$84,455 $13,349 $13,349 

$118,604 $95,853 $95,853 

$227,532 $14,570 $14,570 

$446,894 $112,060 $112,060 

$168,950 $84,054 . $84,054 

$901,559 $121,000 $121,000 

$541,153 $541,153 $541,153 

$700,000 $700,000 $700,000 

$612,000 $185,540 $185,540 

$30,000 $19,891 $19,891 

$416,534' $343,837 $343,837 
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Project # Project Title/Status 

7108 Investor Rehab Admin & Loans 

Project continues; funds necessary to complete project. 

7109 HOME Program Income Funded Rehab Projects 

Project continues; funds necessary to complete project. 

7204 HOME Administration 

Project continues; funds necessary to coinplete project. 

7207 '97 Home Owner Rehab 

Project continues; funds necessary to complete project. 

388 Shelter Plus Care 

Program Year 097 

7900 

7995 

7996 

Shelter Plus Care - Grant #4 

Funds will continue to provide rental assistance and case 
management for homeless persons who are chronicaIly mentally ill, 
substance abusers, or living with AIDS. .. 

, 
Shelter Plus Care - Grant #2 

Funds will continue to provide rental assist~nce and case 
management for homeless person,s who are chronically mentally ill, 
substance abusers, or living with AIDS. 

Shelter Plus C&re - Grant #3 

Funds will continue to provide rental assistance and case 
management for homeless persons who are chronically mentally ill, 
substance abusers, or living with AIDS. 

391 Other Grant Funds 

Program Year 088 

1~?3f~ ·u~ U 
LTD Budget LTD Balance Carryover 

$300,000 S280,517 $280,517 

S389,681 S105,026 $105,026 

$256,247 $45,056 $45,056 

$83,466 $47,445 $47,445 t 

, $642,000 S587,264 $587,264 

$7,999,248 $899,998 $899,998 

. ,. 

S1,798,704 $411,483 $411,483 
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Project # Project Title/Status 

8998 Rental Rehab Program 

Original budget was estimate of program income. Project is reduced 
to reflect actual revenue collected. 

Program Year 095 

5066 

5997 

95 ESG Program 

Funds allocated during 1998 ESG application cycle. 

95 Farmers Home Grant 

Original budget was estimate of program income. Project is reduced 
to reflect actual revenue collected. 

Program Year 096 

6010 

6997 

VVLP Transitional Housing 

Project continues; funds necessary to complete project. 

96 Fanners Home Grant 

Original budget was estimate of program inco·me. Project is reduced 
to reflect actual revenue collected. 

Program Year I 097 
I 

7070 97 ESG Program 

7997 

7998 

397 

Program continues with funds committed to projects. 

97 Fanners HOllle Grant 

Original budget was estimate of program income. Project is reduced 
to reflect actual revenue collected. 

97 Rental Rehab Program 

Program continues with funds committed to projects. 

W A State CTED WMBE 
Program 

Program Year 094 

13236 f 

LTD Budget LTD Balance .Carryover 

$326,000 $3,611 $0 

$15,901 S472 $472 

S26,954 S25,769 $0 

S357,418 $235,623 $235,623 

. $152,083 S55,82I $0 

S274,284 SI77,837 $157,837 

$113,493 $113,493 $0 

$150,000 $150,000 $0 
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Project # Project Title/Status 

4680 W A State CTED Program 

Program continues with funds committed to projects. 

399 . McKinney Homeless Funds 

Program Year 097 

7770 EDVP Shelter 

Project continues; funds necessary to complete project. 

7771 MSCNEKC Shelter Project 

Project continues; funds necessary to complete project. 

7772 Consejo Shelter Project 

. Project continues; funds necessary to complete project. 

7773 King County Child Care for the Homeless 

Project continues; funds necessary to complete project. 

Other Funds Total: 

Grand Total FHCO Fund 2460: 

1= ~06~ ~t ... ~ii 
~~ . 

L TO Budget L TO Balance Carryover· 

$560,848 

$),197,000 

$785,821 

$385,655 

$399,700 

$25,483,178 

$48,073,414 

------_._--._. __ .. __ ._. __ .----.-.. _._--------- ... - --_._--- ----. -- .. -.- - _." 

$310,930 $159,166 

$1,072,000 $1;072,000 

$785,821 $785,821 

$309,543 $309,543 

$310,299 $310,299 

$9,819,555 $9,299,096 

--- - -------
$20,672,046 $19,461,197 
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